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CCR No. 97-0751A Logged Date 5/2/97 Rev. A Request Type CCR

Priority Routine|:| Urgent Emergency |:| Affected Release BO,B1 Change Class ||

Title (description) ISS L4 Requirements Updates

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

AC-96-0561

RTM Change Start New Baseline |:|

Problem

O Requirement and/or link modifications are needed for BO validation and/or compliance of release B TAM(S)
and/or DID 304 rejection letter comments.

O Revision. A deletes Rel. A L4 C-ISS-01360, modifies release attribute and segment_allocatin for ESN-1367#B,
and incorporate minor text changes to C-ISS-01370 and C-1SS-01380.

Proposed Solution

O  Requirement and/or link modifications and/or release attribute changes are made as warranted. For non-allowable
attribute values use: “unverified® for acceptance and system verification status (RBRS); ‘ unverified 'for verification
status (L4s) ; and "approved * for L4 status. Data reflects RTM 4/18/97.

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS Chief Eng Fos [ M&o [
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontrct [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [T] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [T] Other
Additional LOC Man-Months
Materials
Originator Ali Rezaiyan (signed) Ali Rezaiyan  5/9/97
Signature Date
Office SMO Office Manager (signed) Edward Nicosia for F. Davarya 5/9/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson (signed) Farzad Davarya 5/12/97

Signature Date
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